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MONTE CARLO RANGE ESTIMATE, 20,000 ITERATIONS (AACE RP 41R-08 / 57R-09 STYLE, INTEGRATED COST AND CPM)
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TOTAL INSTALLED COST, USD MILLION (ESCALATED, INCLUDING RISK)
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BASE 15.65 M

P10 16.65 M

P50 17.57 M

P80 18.24 M

P90 18.60 M

RESULTS (USD)

Base estimate (escalated, no contingency) 15,648,734

Mean 17,607,453

Std deviation 763,985

P5 16,411,972

P10 16,647,407

P20 16,948,832

P50 17,572,514

P80 18,244,266

P90 18,601,594

P95 18,920,355

Contingency to P50 1,923,780 12.3 %

Contingency to P80 2,595,531 16.6 %

Probability that the base estimate is not exceeded: 0.1 %

SENSITIVITY: SPEARMAN RANK CORRELATION WITH TOTAL COST

OFM equipment price +0.60

CFM bulk price +0.53

Estimate-basis systemic factor +0.46

Contractor field duration +0.41

Labor productivity / MH +0.41

Contract market (RK-16) +0.39

Material market factor +0.35

Owner costs +0.25

Tax treatment (RK-08) +0.21

Design growth (RK-12) +0.19

PERFORMANCE TEST COMPLETE (FIRST CUSTODY DELIVERY AT RATE): DATE DISTRIBUTION
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2028-02-04 2028-02-18 2028-03-03 2028-03-17 2028-03-31 2028-04-14 2028-04-28 2028-05-12 2028-05-26 2028-06-12

DETERMINISTIC 2028-02-07

P50 2028-03-17

P80 2028-03-30
SCHEDULE RESULT (PERFORMANCE TEST)

Deterministic CPM: 2028-02-07

P10: 2028-03-01

P50: 2028-03-17

P80: 2028-03-30

P90: 2028-04-07

NOTES / REFERENCES

1. TRIANGULAR RANGES ON COST GROUPS AND 16 RISK EVENTS ( EST-EST-003).

2. RISK DELAYS RUN THROUGH THE CPM; TIME COSTS SCALE WITH DURATION.

3. SHARED MARKET AND ESTIMATE-BASIS FACTORS MODEL CORRELATION.

4. 20,000 ITERATIONS; RESULTS TABULATED IN EST-EST-003.

REF: EST-EST-003
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