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MONTHLY CASH FLOW BY COST CATEGORY AND CUMULATIVE COST S-CURVE (2026 USD BASE, ESCALATED)
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BASE (ESCALATED, NO CONTINGENCY) 15.65 M

P50 17.57 M

P80 (RECOMMENDED AFE) 18.24 M
BASE ESTIMATE, ESCALATED

WITH P50 CONTINGENCY (PRO RATA)

WITH P80 CONTINGENCY (PRO RATA)
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GAS-IN

PERF. TEST

NOTES / REFERENCES

1. SPEND LOADED ON THE ACTIVITIES OF EST-SCH-001.

2. OFM PAYMENTS 10 % AWARD, 20 % MID-FAB, 60 % DELIVERY, 10 % AFTER MC.

3. S-CURVE: ESCALATION AND CONTINGENCY PRO RATA TO BASE SPEND.

4. MONTHLY BARS EXCLUDE ESCALATION AND CONTINGENCY (TABLES: EST-SCH-002).

REF: EST-SCH-002

REF: EST-EST-002
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